Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)

04C0001 Feature Carried BRICELAND-THORNE R Schedule Planned Actual Current $ Estimate: $40,000
Comments:
Strategy 7/2/90 7/2/90
Complete Feature Intersected  REDWOOD CR y Completed as Pilot Project . Used
Design 2/6/91 prestrategy estimate for cost.
:3591- County Name  Humboldt 0l I eonsru. Aumh,
1 Humboldt County Project Complete 8/28/92
04C0002 Feature Carried  BRICELAND-THORNE R Schedule Planned Actual Current $ Estimate: [$47,000
Comments:
Strat 7/2/90
Complete Feature Intersected REDWOOD CR _ o 7/2/90 Completed as Pilot Project . Used
Design 2/6/91 prestrategy estimate for cost.
j. Humboldt
::5:0] County Name 01 Constru. Auth.
2 Humboldt County Project Complete 7/30/92
04C0005 Feature Carried BALD HILLSRD Schedule Planned Actual Current $ Estimate: |$595,000
Comments:
Strat
Complete Feature Intersected PRAIRIE CR i 22497 22491
Design 2/26/99 5/28/99
Proj. County Name Humboldt 01
o | sTPLZ-5004(027) y Constru. Auth. 1/10/00 11/22/99
3 Humboldt County Project Complete 6/9/00 3/15/01
04C0019 Festure Carried BRICELAND-THORNE R Schedule Planned Actual Current $ Estimate: [$30,500,000
Comments:
Strategy 2/24197 2/24/97
Complete Feature Intersected  CHINA CR . Construction authorized amount of
Design 71197 1/21/98 $271,254 listed under BR# 04C0044
j. Humboldt for 6 bridges.
ﬁ;?J STPLZ-5904(025) County Name 01 Constru. Auth. 9/11/98 9
4 Humboldt County Project Complete 5/28/99
04C0025 Feature Carried  ALDERPOINT RD Schedule Planned Actual Current $ Estimate: [$423,000
Comments:
Strategy 7/2/90 7/2/90
Complete Feature Intersected EEL RIVER y Completed as Pilot Project . Used
Design prestrategy estimate for cost.
:3591- County Name  Humboldt 01 I eonsru. Aumh,
5 Humboldt County Project Complete 12/15/92
04C0030 Feature Carried  SPROWEL CREEK ROAD Schedule Planned Actual Current $ Estimate: [$17,018,308
Comments:
Strat 2/24/97
Complete Feature Intersected SPROWEL CREEK : o 22491 CTEEIEn E Ve ) S 6
Design 71197 1/21/98 $271,254 listed under BR# 04C0044
j. Humboldt for 6 bridges.
::5:0] STPLZ-5904(025) County Name o1 Constru. Auth. 9/11/98 O
6 Humboldt County Project Complete 5/28/99
04C0032 Feature Carried RIVER ROAD Schedule Planned Actual Current $ Estimate: [$115,428
Comments:
Strategy 477192 4/7/92
Complete Feature Intersected  TRINITY RIVER . Total construction cost for Br#
Design 10/30/92 04C0032, 04C0093, 04C0146 =
Proj. County Name Humboldt 01 $115,427.98 shown under 04C0032.
ID: Constru. Auth. Thisis per information from
7 Humboldt County Project Complete 8/11/93 Accounting. 9/29/98
04C0033 Festure Carried BRICELAND-THORNE R Schedule Planned Actual Current $ Estimate: [$1,136,058
Comments:
. Strat 4/30/97
In Construction Feature Intersected SFK EEL RIV (REDWAY) had SR
Design 2/26/99 9/19/00
Proj. County Name Humboldit 01
| I;?J STPL Z-5904(026) y Constru. Auth. 7/13/01 8/1/01
3 Humboldt County Project Complete 12/14/01
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)

04C0039 Feature Carried MAPLE CREEK RD Schedule Planned Actual Current $ Estimate: |$0
Comments:
Strat
Complete Feature Intersected  CANYON CREEK ol 43097 as0ie7
Design 12/31/98 5/28/99
Proj. County Name Humboldt Dist.: 01
”;?J STPLZ-5904(027) Y Constru. Auth. 1/10/00 11/22/99
9 Humboldt County Project Complete 6/1/00 11/8/00
04C0040 Festure Cartied FORT SEWARD RD Schedule Planned Actual Current $ Estimate: [$458,000
Comments:
. Strat 4/30/97
In Design Feature Intersected EEL RIVER o 48097
) Design 7/1/98 12/16/98
Proj. County Name Humboldt Dist.: 01
D! STPLZ-5904(028) Constru. Auth. 7/15/02
10 Humboldt County Project Complete 12/10/02
04C0044 Festure Cartied SALMON CREEK ROAD Schedule Planned Actual Current $ Estimate: |$271,254
Comments:
Strategy 2/24/97 2/24/97
Complete Feature Intersected  SALMON CREEK . The authorized amount of $271,254
Design 71197 1/21/98 covers 6 BRIDGES IN HUMBOLDT
Proj. County Name Humboldt Dist.: 01 COUNTY: 4C-0044; 4C-0030;
D | STPLZ-5904(025) Constru. Auth. e 4C-0019; 4C-0205; 4C-0056;
11 Humboldt County Project Complete 215/01 4C-0151.
04C0055 Feature Carried MATTOLE RD(HNY DEW) Schedule Planned Actual Current $ Estimate: [$45,000
Comments:
. Strat 4/30/97
In Design Feature Intersected MATTOLE RIV (HONEYDEW) o 4307 Voluntary replacement.
Design
Proj. County Name Humboldt Dist.: 01
\D: ) STPLZ-5904(024) y Constru. Auth. 2/1/02
12 Humboldt County Project Complete
BRLOZB-5904(032)
04C0056 Feature Carried  SALMON CREEK ROAD Schedule Planned Actual Current $ Estimate: |$0
Comments:
Strategy 2/24/97 2/24/97
Complete Feature Intersected  SALMON CREEK - Construction authorized amount of
Design 71197 1/21/98 $271,254 listed under BR# 04C0044
. ist.: for 6 bridges.
::)I;?J. STPLZ-5904(025) County Name Humboldt Dist 01 Consra. Auth. 9119 or 6 bridges,
13 Humboldt County Project Complete 3/15/01
04C0071 Feature Cartied MATTOLE RD Schedule Planned Actual Current $ Estimate: [$1,895,750
Comments:
Strat 4/30/97
Complete Feature Intersected MATTOLE RIV o 48097
Design 2/26/99 7/12/99
Proj. County Name Humboldt Dist.: 01
\D: : STPLZ-5904(030) y Constru. Auth. 3/13/00
14 Humboldt County Project Complete 5/1/01
04C0078 Feature Cartied MATTOLE RD Schedule Planned Actual Current $ Estimate: |$12,138
Strategy Comments:
Complete Feature Intersected MATTOLE RIVER . Complete per accounting database.
. Design 9/24/93
:DI;)J. County Name Humboldt Dist.: 01 Constru. Auth.
15 Humboldt County Project Complete
04C0082 Feature Carried  UPPER BEARRIV RD Schedule Planned Actual Current $ Estimate: [$113,400
Comments:
Strat 2124/97
Complete Feature Intersected BEAR RIVER o 224/91
Design 71197 12/16/98
Proj. County Name Humboldt Dist.: 01
|D;J STPLZ-5904(029) y Constru. Auth. 1/21/99
16 Humboldt County Project Complete 8/3/99
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)

04C0089 Feature Carried CR C6C010 Schedule Planned Actual Current $ Estimate: [$1
Comments:
m Strat
In Construction Feature Intersected SOUTH FORK EEL RIVER ol 3017 4130197
Design 2/26/99 9/19/00
Proj. County Name Humboldt Dist.: 01
| ,;?J BRLO-5904(007) y Constru. Auth. 7/13/01 8/1/01
Humboldt Count; j
17 STPLZ-5904(026) y Project Complete 12/14/01
04C0091 Feature Carried  NWPRR (NCRA) Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strat 11/30/99
No Retrofit Feature Intersected LOLETA UP (EEL RIVER RD) o 11/30/99
Design
j. Humboldt ist.:
:’IS:OJ County Name Dist 01 Consra. Auth.
18 North Coast Railroad Authority Project Complete
04C0093 Feature Carried  ALDERPOINT RD Schedule Planned Actual Current $ Estimate: $0
Comments:
Strategy 417/92 4/7/92
Complete Feature Intersected  BURR CREEK . Total construction cost for Br#
Design 10/31/92 04C0032, 04C0093, 04C0146 =
Proj. County Name Humboldt Dist.: 01 $115,427.98 shown under 04C0032.
ID: Constru. Auth. Thisis per information from
19 Humboldt County Project Complete 8/11/93 Accounting. 9/29/98
04C0098 Feature Carried COCK ROBIN ISLD RD Schedule Planned Actual Current $ Estimate: [$88,045
Comments:
Strat 9/29/92
Complete Feature Intersected  COCK ROBIN ISLAND had g
Design 1/26/93
j. Humboldt ist.:
:35?1 County Name Dist 01 Constru. Auth.
20 Humboldt County Project Complete 7/14/93
04C0099 Feature Carried HOLMES FLAT RD Schedule Planned Actual Current $ Estimate: [$95,397
Comments:
Strat
Complete Feature Intersected | ARABEE CREEK i 48097 arsoror
) Design 2/26/99 7/12/99
:D,S?J' STPLZ-5904(030) County Name  Humbolclt Dist.: EE Constru. Auth. 3/13/00
21 Humboldt County Project Complete 5/1/01
04C0101 Festure Carried BENBOW DRIVE Schedule Planned Actual Current $ Estimate: [$1
Comments:
. Strat 4/30/97
In Construction Feature Intersected E BR SFK EEL RIV Niad clerey
Design 2/26/99 9/19/00
Proj. County Name Humboldt Dist.: 01
|D;J STPLZ-5904(026) y Constru. Auth. 7/13/01 8/1/01
22 Humboldt County Project Complete 12/14/01
04C0104 Feature Cartied WADDINGTON RD Schedule Planned Actual Current $ Estimate: [$336,000
Comments:
: Strategy 2/25/97 2/25/97
In Design Festure Intersected SALT RIVER : Replace the bridge (120' X 28' RC
Design 71197 slab) as of the memo dated
Proj. County Name Humboldt Dist.: 01 10/20/97.
ID: BRLOZB-5904(032) Constru. Auth. 6/1/02
23 Humboldt County Project Complete 10/1/02
04C0127 Feature Carried BURREL ROAD Schedule Planned Actual Current $ Estimate: [$73,440
Comments:
Strat 4/30/97
Complete Feature Intersected  UPPER N FK MATTOLE RIV o AS0/9T
Design 2/26/99 7/12/99
Proj. County Name Humboldt Dist.: 01
|D;J STPLZ-5904(030) y Constru. Auth. 3/13/00
24 Humboldt County Project Complete 5/1/01
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)

04C0146 Feature Carried MATTOLE RD Schedule Planned Actual Current $ Estimate: |$0
Comments:
Strategy 477192 4/7/92
Complete Feature Intersected N FK MATTOLE RIV y Total construction cost for Br#
Design 10/30/92 04C0032, 04C0093, 04C0146 =
Proj. County Name Humboldt Dist.: 01 c Auth $115,427.98 shown under 04C0032.
1D: onstru. Auth. Thisis per information from
25 Humboldt County Project Complete 8111/93 Accounting. 9/29/98
04C0151 Festure Catied THOMAS ROAD Schedule Planned Actual Current $ Estimate: [$75,600
Comments:
Strat 2/24/97
Complete Feature Intersected  SALMON CREEK - ad 224197 Construction authorized amount of
Design 71497 1/21/98 $271,254 listed under BR# 04C0044
j. Humboldt ist.: for 6 bridges.
:DI;:OJ STPLZ-5004(025) County Name Dist 01 Consra. Auth. 9119 or 6 bridges.
26 Humboldt County Project Complete 12/20/99
04C0152 Festure Cartied FORT SEWARD ROAD Schedule Planned Actual Current $ Estimate: |$45,360
Comments:
Strategy 7/2/90 7/2/90
Complete Festure Intersected  DOBBYN CREEK . Completed as Pilot Project . Used
Design prestrategy estimate for cost.
:’IS_OJ- County Name - Humboldt Dist.. 01 Constru. Auth.
27 Humboldt County Project Complete 10/30/92
04C0156 Festure Carried REDWOOD DR Schedule Planned Actual Current $ Estimate: [$637,200
) Strategy Comments:
In Design Feature Intersected BEAR GULCH
Design
Proj. County Name Humboldt Dist.: 01
1D: ! BRLSSTPL-5904(017) y Constru. Auth. 4/2/02
28 Humboldt County Project Complete 10/1/02
04C0194 Feature Carried PRICE CREEK ROAD Schedule Planned Actual Current $ Estimate: [$35,640
Comments:
Strategy 2/25/97 2/25/97
Complete Feature Intersected PRICE CREEK - Construction cost included in BR.
] Design 71197 12/16/98 04C0082.
:D,S?J' STPLZ-5904(029) County Name - Humboldt Dist.: KR Constru. Auth. 1/21/99
29 Humboldt County Project Complete 8/3/99
04C0205 Festure Carried BRICELAND THORN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strat 2/25/97
Complete Feature Intersected VANARKEN CREEK _ had 22591 Construction authorized amount of
Design 71197 1/21/98 $271,254 listed under BR# 04C0044
Proj. County Name Humboldt Dist.: 01 for 6 bridges.
\D: ! STPLZ-5904(025) y Constru. Auth. 9/11/98
30 Humboldt County Project Complete 3/15/01
04C0207 Feature Carried  WILLIAMS CREEK RD Schedule Planned Actual Current $ Estimate: [$288,000
Comments:
. Strategy 2/24/97 2/24/97
In Design Feature Intersected  WILLIAMS CREEK . Recommend replacement as of
Design 71197 Memo dated 10/20/97)
Proj. County Name Humboldt Dist.: 01
o | BRLOZB-5904(032) y Constru. Auth. 6/1/02
a1 Humboldt County Project Complete 10/1/02
04C0214 Feature Cartied ALDERPOINT RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected LARABEE CR
Design
i Humboldt ist.:
:35?1 County Name Dist 01 Constru. Auth.
32 Humboldt County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 1/9/2002)

04C0239 Feature Carried  SMITH POINT Schedule Planned Actual Current $ Estimate: [$850,500
Comments:
Strat
Complete Feature Intersected S FORK EEL RIVER i 48097 Arsoror
) Design 7/1/98 1/21/98
:D,S?J' STPLZ-5904(031) County Name  Humboldt Dist.: EE Constru. Auth. 7/9/99
23 Humboldt County Project Complete 1/1/00 12/27/99
05C0099 Feature Carried  RUTH-ZENIA RD (502 Schedule Planned Actual Current $ Estimate: |$45,936
Comments:
. Strat 2/25/97
In Construction Feature Intersected LITTLE VAN DUZEN RIVER ad Ay
Design 12/1/97 1/21/98
j. Trinit ist.:
r,;;oj STPLZ-5905(012) County Name - Dist o1 Constru. Auth. 11/24/98
u Trinity County Project Complete 6/1/99
10C0005 Festure Cartied DOSRIOS RD Schedule Planned Actual Current $ Estimate: |$1,300,000
Comments:
. Strategy 32197 3/21/97
In Design Feature Intersected EEL RIVER BOH (NWPRR) :
Design 4/14/00 2/27/98
Proj. County Name Mendocino Dist.: 01
o | sTPLZ-5910(022) Y Constru. Auth. 10/2102
35 Mendocino County Project Complete 10/13/03
10C0034 Feature Carried EUREKA HILL ROAD Schedule Planned Actual Current $ Estimate: [$1,232,000
Comments:
. Strat 6/25/98
In Design Feature Intersected  GARCIA RIVER had gz
Design 7/22/00
Proj. County Name Mendocino Dist.: 01
1D: ! STPLZ-5910(010) y Constru. Auth. 5/1/04
36 Mendocino County Project Complete 10/1/04
10C0048 Feature Carried MOORE AVE Schedule Planned Actual Current $ Estimate: [$280,000
Comments:
: Strategy 312197 3/21/97
In Design Feature Intersected W BRANCH RUSSIAN RIV : The authorized retrofit strategy has
] Design 9/22/00 2/27/98 been revised. County now plans to
j i . | this structure. No dat
:DI;)J. County Name Mendocino Dist 01 Consra. Auth. 5103 ;?sez:e is structure. No dates were
37 Mendocino County Project Complete 10/1/03
10C0060 Feature Carried MINA RD Schedule Planned Actual Current $ Estimate: [$790,000
Comments:
. Strat 3/21/97
In De5|gn Feature Intersected N FORK EEL RIVER Niad sy
) Design 4/14/00 2/27/98
Proj. County Name Mendocino Dist.: 01
D! STPLZ-5910(022) Constru. Auth. 10/1/02
38 Mendocino County Project Complete 10/1/03
10C0064 Feature Carried N STATE ST Schedule Planned Actual Current $ Estimate: [$216,000
Comments:
Strat
Complete Feature Intersected MASONITE ROAD UC bt LRl Sl
. Design 3/1/98 2/27/98
POl | srpLz.sotoqorgy | Coumy Name Mendodino Dist.: 01 1o era Auth, 915/98
Mendocino Count; j
39 | sTPLZ-5910(020) Y Project Complete 12/31/98 3/5/99
10C0084 Festure Carried  SCHOOL WAY Schedule Planned Actual Current $ Estimate: [$846,000
Comments:
. Strat 6/25/98
In Design Feature Intersected W BR RUSSIAN RIVER had gz
Design 5/12/00
Proj. County Name Mendocino Dist.: 01
|D;J BENSTPL-5910(016) y Constru. Auth. 4/1/03
0 Mendocino County Project Complete 10/1/03
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10C0102 Feature Carried E SIDE POTTER VAL Schedule Planned Actual Current $ Estimate: [$155,250
Strategy Comments:
Complete Feature Intersected RUSSIAN RIVER HBRR Replacement.
Design
IPIS?J'- BRLSSTPL-5010(004) County Name Mendocino Dist.: 01 e — e
41 Mendocino County Project Complete 6/1/00
10C0109 Feature Cartied LAYTNVLLE-DOSRIOS Schedule Planned Actual Current $ Estimate: |$500,000
Comments:
. Strat 3/21/97
In Design Feature Intersected  BURGER CR il 2ot
) Design 4/14/00 9/10/99
Proj. County Name Mendocino Dist.: 01
D! STPLZ-5910(023) Constru. Auth. 10/1/02
42 Mendocino County Project Complete 10/1/03
10C0118 Feature Carried REEVESCYN RD Schedule Planned Actual Current $ Estimate: |$0
Comments:
. Strat
No Retrofit Feature Intersected MILL CREEK bad et 2ot
Design
:’IS_OJ- County Name  Mendocino Dist.. 01 Constru. Auth.
43 Mendocino County Project Complete
10C0174 Feature Cartied REYNOLDSHIGHWAY Schedule Planned Actual Current $ Estimate: {$0
) Strategy Comments:
No Retrofit Feature Intersected OUTLET CREEK
Design
i Mendocino ist.:
IPIS?J County Name Dist L Constru. Auth.
44 Mendocino County Project Complete
14C0004 Feature Carried NICE-LUCERNE CUTOF Schedule Planned Actual Current $ Estimate: [$935,000
Comments:
. Strat
In Construction Feature Intersected RODMAN NARROWS il araor ar2or
Design 4/1/98 6/9/98
Proj. County Name Lake Dist.: 01
Prol. | griszp-s014(018) y Constru. Auth. 3/1/00 5/1/01
45 Lake County Project Complete 2/5/02
14C0041 Feature Cartied MAIN ST Schedule Planned Actual Current $ Estimate: |$234,000
Comments:
. Strat 4/2/97
In Design Feature Intersected KELSEY CREEK v a0t
) Design 4/1/98 6/9/98
Proj. County Name Lake Dist.: 01
\D: BENSTPL-5914(008) Constru. Auth. 3/1/00
46 BRLSZD-5014(016) Lake County Project Complete 9/24/02
14COO48 Feature Carried CHALK MTN RD Schedule Planned Actual Current $ Estimate: |$49,389
Comments:
Strat
Complete Feature Intersected NORTH FORK CACHE CREEK . d 29 s
Design 4/1/98 6/9/98
Proj. County Name Lake Dist.: 01
o | BRLOZE-5914(017) y Constru. Auth. 100 9/8/00
a7 Lake County Project Complete 10/1/00 5/8/01
14C0076 Feature Carried FOARD RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strat 4/2/97
No Retrofit Feature Intersected  ANDERSON CREEK had a2/
Design
i Lake ist.:
::’I;?J County Name Dist 01 Constru. Auth.
48 Lake County Project Complete
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04F0001

In Construction

Feature Carried  FOREST RD Woods Ranch

Feature Intersected  S. FORK EEL RIVER

Proj.
ID: STPLZ-5904(026)

County Name Humboldt

49

Humboldt County

Dist.:

01

Schedule Planned Actual
Strategy 9/15/97 9/15/97
Design 2/26/99 2/26/99
Constru. Auth. 7/13/01 8/1/01
Project Complete 12/14/01

Current $ Estimate: ($1

Comments:
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